GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED-Kurnool District –PRR (SCC) grant – "providing BT surface to the road from Kapileswaram to Janalagudem via Siddeswaram, Balapalathippa of Kothapalli (M) in Kurnool district" with an estimate cost of Rs.600.00 lakhs – Extension of Agreement time up to 21-11-2020 without imposing penalty – Accorded - Orders – Issued

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 443 **Dated: 31-07-2020.**
Read:-

From the ENC, PR, Lr.No.AEE/DEEII/G.O.Rt.No.,270/PRR (SCC)/ Janalagudem/Kurnool/2018, dated 16-6-2020.

&&&&

ORDER:-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference read above, and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) up-to 21-11-2020 (for a period of 184 days) without imposing penalty in respect of the work "providing BT surface to the road from Kapileswaram to Janalagudem via Suddeswaram, Balapalathippa of Kothapalli (M) in Kurnool district", since the delay was not attributable to the Contractor.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, Kurnool District.
The PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED::BY::ORDER//

SECTION OFFICER